One Cambridge Place, 50 Hampshire Street
Cambridge, Massachusetts 02139

tel: 617 452-6000

fax: 617 452-8000

April 8, 2003

Assistant Attorney General I. Andrew Goldberg
Environmental Protection Division

200 Portland Street

Boston, Massachusetts 02114

Subject: Brockton, Massachusetts

Wastewater Collection/ Treatment Facility
Consent Decree Civil Action No0.88-3194
2003 - 1st Quarter Report

Dear Mr. Goldberg;:

On behalf of the City of Brockton, we submit a quarterly report for your consideration
regarding the City’s Consent Decree Civil Action with the Commonwealth. This
information is an update of the individual ongoing wastewater projects within the

City.
1.

Miscellaneous Sewer Pipe Repair and Replacement

The City has been performing minor sewer rehabilitation based upon the
findings of the City Wide Sewer System Evaluation Survey (SSES). Asa result
of this work, several gallons of extraneous flow have been removed from the
sewer system. The attached Table 1 is a summary of sewer system repairs
documented by the Brockton Sewer Department.

Phase I Sewer System Rehabilitation

Based on the recommendations of the City Wide Sewer System Evaluation
Survey, several phases of rehabilitation construction are required to reduce
quantities of I/I. Phase I'is a $2,000,000 effort to replace sewer pipe and repair
manholes. Local funding is being provided for the entire project since the city
didn’t receive consideration for State Revolving Loan Funds. During the 1st
quarter of 2003, this project removed approximately 123,030gpd of infiltration
from the Brockton sewer system.
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3.

Phase II Sewer System Rehabilitation

As part of FY03 budgeting, the City included another $2,000,000 for the Phase
II Sewer System Rehabilitation project. The design of this work is underway.
This project is expected to eliminate significant sources of I/1.

Inflow Removal Program

The City has begun an aggressive private and public inflow removal program.
This work includes the removal of sump pumps, roof leaders and other sources
of extraneous flow that were identified during previous studies. The
Department of Public Works is assisting property owners and other municipal
departments with the procedures and solutions for removal of these illegal
connections. Table 2 summarizes the inflow removed as part of this program.
Since the inception of this program, approximately 2.4mgd of inflow has been
removed from the collection system.

Pursuit of SRF Funds

DEP has listed Brockton eligible for funding as part of the SRF program. The
FY03 Intended Use Plan identifies that $20 million of the total $59.7 million has
been committed for treatment and sewer system improvements in Brockton. A
portion of the $20 million will be used to perform the Phase III Sewer System
Rehabilitation project.

1/1 Reduction by Whitman and Abington

Brockton continuous to negotiate with the Towns of Abington and Whitman
regarding the reduction of extraneous flows tributary from their sewer
systems. A summary of work performed by Abington during the 1st quarter
has been enclosed and a summary from Whitman will be provided when the
town completes the work.

We trust this information meets your expectations regarding the required
progress report. Please feel free to contact me regarding any questions or
comments on this information.
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Very truly yours A

%(/
Grego;}/( oy, I ,. :

Principal
Camp Dresser & McKee Inc.

cc:  Thomas Plouffe, City Solicitor
J. Condon, Chief Financial Officer
Robert D. Smith, DPW Commissioner
Eric Hall, EPA
David DiLorenzo, Joseph Shepherd, MADEP, SER
Robert Cady, MADEP, Boston
Hugh Spurway, USF
Patrick D. Hughes, CDM



Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action No.88-3194
Response to Item 22(2)
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/ Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
not completed 002-079 MH rehab 2,880
not completed 002-081 MH rehab 2,880
not completed 002-098 MH rehab 4,320
not completed 002-201 MH rehab 2,880
not completed 002-200A MH rehab 2,880
not completed 004-006 MH rehab 5,760
not completed 009-017A MH rehab 7,200
not completed 011-001 MH rehab 5,760
not completed 011-002 MH rehab 4,320
not completed 011-018 MH rehab 2,880
not completed 012-067 MH rehab 2,160
not completed 012-076 MH rehab 2,880
not completed 017-125 MH rehab 4,320
not completed 017-054 MH rehab 7,200
not completed 021-001 MH rehab 28,800
not completed 025-041A MH rehab 4,320
not completed 027-068 MH rehab 2,160
not completed 031-016 MH rehab 2,880
not completed 031-089 MH rehab 7,200
not completed 031-050A MH rehab 7,200
not completed 032-019 MH rehab 4,320
not completed 033-021 MH rehab 2,880
not completed 041-079 MH rehab 7,200
not completed 045-033 MH rehab 7,200
not completed 045-065 MH rehab 7,200
not completed 046-113A MH rehab 2,160
not completed 047-029 MH rehab 4,320
not completed 048-057D MH rehab 3,600
not completed 049-091 MH rehab 2,160
not completed 052-010 MH rehab 3,600
not completed 061-011 MH rehab 5,040
not completed 065-021 MH rehab 7,200
not completed 065-028 MH rehab 31,680
not completed 065-008A MH rehab 2,160
not completed 117-088A MH rehab 4,320
not completed Woodland Avenue 035-107 to 035-106 391' 8" 2,760
not completed Woodland Avenue 035-109 to 035-107 264" 8" 69,120
not completed North Cary Steet 040-031 to 040-029 164' 12" 11,520
not completed North Cary Steet 040-029 to 040-028 338' 12" 112,320
not completed East Ashland Street 040-019 to 040-028 130" 12" 5,762
not completed East Ashland Street 040-018 to 040-019 330' 12" 72,000
not completed East Ashland Street 040-018 to 040-017 203' 12" 11,520

not completed

East Ashland Street 040-017 to 040-016 252' 12"

10,080



City of Brockton, Massachusetts
Consent Decree, Civil Action No.88-3194
Response to Item 22(2)
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total /I Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
not completed East Ashland Street 040-016 to 040-015 24' 12" 8,640
not completed East Ashland Street 040-015 to 040-003B 154' 12" 6,480
not completed Pleasant Street 008-011 to 008-010 61' 8" 5,900
not completed Rockland Street 008-013 to 008-012 306' 8" 25,000
not completed Belair Street 004-045 to 004-044 361" 8" 0
not completed Belair Street 004-044 to 004-042 115' 8" 0
not completed Belair Street 004-042 to 004-041 243" 8" 1,275
not completed Belair Street  004-041 to 004-040 364' 8" 2,880
not completed Belair Street 004-040 to 004-023 116' 10" 3,600
not completed Belair Street 004-023 to 004-020, 248' 10" 15,120
not completed Belair Street 004-020 to 004-016, 298' 10" 16,560
April 8, 2003 Belair Street 004-016 to 017-012A, 357" 10" 14,400
. March 20, 2003 Belair Street 017-012A to 017-011A 55' 10" 0
§ i March 10, 2003 Westgate Drive 007-127F to 007-127Q 196' 12" 34,560
5 § February 26, 2003  Easement off E. Westgate Dr. 007-127D to 007-127C 326' 12" 30,560
2 February 15, 2003  Easement off E. Westgate Dr. 007-127C to 007-127B 251" 12" 57,500
i February 10, 2003  Easement off E. Westgate Dr. 007-127B to 007-127 335' 12" 410 123,030 gpd
o December-02 Belair Street 017-011A to 017-010B 174' 10" 26,640
Q December-02 Belair Street 017-010B to 017-011B 98' 10" 11,520
::: November-02 Belair Street 017-011B to 017-010A 111' 10" 0
g November-02 Belair Street  017-010A to 017-009A, 280" 10" 2,160
3 November-02 Belair Street  017-009A to 017-001B 209" 10" 0
= October 3, 2002 Disconnected private catch basins from city sewer at bank at 40 Legion Parkway see Photo 93A & 93B 107,000 gpd 147,320 gpd
August 20, 2002 Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd
§ July 30, 2002 Ash St., replaced pipe and service from STA 1422 to 1+56 (017-039 to 017-038) see Photo 92B 4,320 gpd
; July 29, 2002 S. Fuller St., replaced pipe from STA 0+27 to 0+33 (018-016B to 018-016A) see Photo 90A & 90B SPL
E July 27, 2002 Dover St., replaced service wye at STA 2+24 (018-017 to 018-016A) see Photo 87A & 87B 360 gpd
5 July 25, 2002 Dover St., replaced service wye at STA 2+40 (018-017 to 018-016A) see Photo 88A 1,440 gpd
E July 24, 2002 Forest Rd., replaced pipe from STA 0+17 to 0+23 (018-021A to 018-020A) see Photo 91A & 91B SPL
July 23, 2002 Dover St., removed service wye at STA 2+18 (018-018B to 018-019C) see Photo 89A & 89B SPL 106,120 gpd




City of Brockton, Massachusetts
Consent Decree, Civil Action No.88-3194
Response to Item 22(2)
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
May 28, 2002 Spring St., replaced pipe from STA 1+73 to 1+75 (017-038 to 017-037) see Photo 78A & 78B SPL
May 21, 2002 Spring St., replaced service wye at STA 1+82 (017-037 to 017-036) see Photo 76A & 76B 4,320 gpd
May 20, 2002 Poplar Rd., replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 77B 2,880 gpd
& May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (017-055 to 017-054) see Photo 75A & 75B 720 gpd
§ May 13, 2002 Poplar Rd., replaced service wye at STA 1+22 (017-055 to 017-054) see Photo 85A & 85B 1,440 gpd
5 May 9, 2002 Augusta Ave., replaced pipe from STA 1+08 to 1+12 (017-115 to 017-113) see Photo 84A & 84B SEL
E May 8, 2002 Prospect Ave., replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 83B 4,320 gpd
5 May 8, 2002 Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 74B 720 gpd
E May 7, 2002 Earle St., replaced pipe from STA 2+20 to 2+25 (017-013A to 017-011A) see Photo 82A & 82B SPL
May 7, 2002 Earle St., replaced pipe from STA 0+50 to 0+52 (017-013A to 017-011A) see Photo 79A & 79B SPL
May 6, 2002 Elm St., replace pipe from STA 0+02 to 0+06 (011-011A to 011-011) see Photo 86A & 86B 720 gpd
May 2, 2002 Sunset Dr., replaced pipe from STA 0+00 to 0+05 (011-016 to 011-015) see Photo 81A & 81B 2,880 gpd
May 1, 2002 Sunset Dr., replaced pipe from STA 2+72 to 2+77 (011-017 to 011-016) see Photo 80A & 80B 720 gpd 18,720 gpd
March 28, 2002 Hancock Ave., removed service stub at STA 1445 (009-087 to 009-086) see Photo 73A & 73B 200 gpd
March 21, 2002 Hancock Ave., replaced service wye at STA 1406 (009-087 to 009-086) see Photo 72A & 72B 1,440 gpd
March 11, 2002 Sunset Dr., replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 71B 2,880 gpd
- March 6, 2002 Margery Rd., replaced pipe from STA 1+11 to 1+16 (009-024 to 009-025A) see Photo 65A & 65B 1,440 gpd
S March 5, 2002 Candy Ln., replaced pipe from STA 1+64 to 1+68 (009-021 to 009-020) see Photo 62A & 62B 100 gpd
g March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019) see Photo 67A & 67B 1,440 gpd
E February 28, 2002  Candy Ln., removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 61B SPL
5 February 26, 2002  Candy Ln., replaced pipe from STA 1+58 to STA 1+64 (009-020 to 009-019) see Photo 63A & 63B 1,000 gpd
z February 25, 2002 N. Pearl St., replaced pipe from STA 0+15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 70B 600 gpd
February 21, 2002  Candy Ln., replaced pipe from STA 040 to STA 0+28 (009-021B to 009-021) see Photo 68A & 68B 200 gpd
February 20, 2002  Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 69B 360 gpd
February 20, 2002  Candy Ln., replaced pipe from STA 1+09 to STA 1+15 (009-021A to 009-021B) see Photo 64A & 64B 100 gpd
January 10, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0452 (007-1271 to 007-127G) see Photo 66A & 66B 1,440 gpd 11,000 gpd
November 24, 2001 203 Prospect St., replaced broken service pipe at STA 0410 (006-094 to 006-096) SPL
= November 19, 2001  Candy Lane, replaced pipe from STA 0+10 to 0+ 14 (009-041 to 009-040) 1,440 gpd
§ November 15, 2001  Candy Ln., replaced pipe from STA 2431 to 2437 (009-043 to 009-043A) see Photo 59A & 59B SPL
D) November 14, 2001  Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo 60A & 60B SPL
E November 13, 2001  Santee Road, replace pipe from STA 2412 to 2+ 14 (009-058 to 009-056) see Photo 58A & 58B SPL
5 November 13, 2001  Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57A & 57B SPL
é November 13, 2001  Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 56B SPL
October 17, 2001 191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 (056+011 to 056+010) SPL
October 9, 2001 West Street, replaced service wye at STA 0+30 (014-080 to 014-079) see Photo 55A SPL 1,440 gpd
= September 9, 2001  Fitzpatrick Cir, replaced pipe from STA 0416 to 0+ 18 (005-104A to 005-104) see Photo 54B SPL
§ August 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1432 (005-100 to 005-102) see Photo 52A & 52B 720
5 August 16, 2001 Fitzpatrick Cir, replaced service wye at STA 0+ 15 (005-098 to 005-099A) see Photo 48A & 48B 720
E August 14, 2001 Fitzpatrick Cir, replaced service wye at STA 0443 (005-104 to 005-102A) see Photo 53A & 53B 1,440
53 August 13, 2001 Fitzpatrick Cir, replaced wye & main from STA 1+12 to 1420 (005-104A to 005-104) see Photo 49A & 49B 8,640
E August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-104 to 005-136) see Photo S0A & S0B SPL
August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2438 to 2+46 (005-100 to 005-102) see Photo 51A & 51B SPL 11,520 gpd




City of Brockton, Massachusetts
Consent Decree, Civil Action No.88-3194
Response to Item 22(2)
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
June 12, 2001 Oak Ridge Dr., replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 47B 4,680 gpd
May 22, 2001 Crickett Rd., replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd
May 21, 2001 Crickett Rd., replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053) see Photo 45A & 45B SPL
May 15, 2001 Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL
May 15, 2001 Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL
= May 10, 2001 VFW off N. Quincy, repaired service pipe and wye see Photo 46A & 46B 100,000 gpd
% May 5, 2001 57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 - X
Z April 25, 2001 Berglund Ave., replaced pipe from STA 2+ 10 to 2+13 (004-021 to 004-020) see Photo 37A & 37B SPL
g April 24, 2001 Berglund Ave., replaced pipe from STA 1+84 to 1492 (004-021 to 004-020) see Photo 34A & 34B SPL
3 April 23, 2001 Berglund Ave., replaced service wye at STA 2435 (004-021 to 004-020) see Photo 36A & 36B dripping
& April 20, 2001 Benham St., replaced pipe from STA to () see Photo 38A & 38B 77?7
April 19, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 39B 27?
April 12, 2001 Berglund Ave., replaced pipe from STA 1+71 to 1474 (004-021 to 004-020) see Photo 35A & 35B SPL
April 10, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017 to 004-016) see Photo 41A & 41B SPL
April 9, 2001 Thompson Ave., replaced 6 " pipe from STA 0438 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL
April 2, 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-103) see Photo 40A & 40B 1,440 gpd 108,640 gpd
March 27, 2001 Belmont and Ash St., replaced 8" pipe from STA 0+ 10 to 0+15 (018-072 to 018-073) see Photo 31A & 31B SPL
March 19, 2001 Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL
March 16, 2001 Coventry Cir., replaced pipe from STA 1449 to 1454 (004-039B to 004-039A) see Photo 32A & 32B SPL
March 1, 2001 Coventry Cir., replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd
= February 27, 2001  Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo 30A & 30B SPL
a February 26, 2001  Coventry Cir., replaced service connection at STA 0+ 12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd
E February 20, 2001 Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 29B 2,880 gpd
§ February 12, 2001 Coventry Cir., replaced service connection at STA 1+44 (004-039A to 004-039) see Photo 27A & 27B 4,320 gpd
9 February 9, 2001 Coventry Cir., replaced pipe from STA 1479 to 1482 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd
- January 30, 2001 Colonel Bell Dr., replaced service connection at STA 1416 (004-036 to 004-024) see Photo 22A & 22B 4,320 gpd
January 29, 2001 Colonel Bell Dr., removed service wye at STA 1404 (004-025 to 004-026) see Photo 21A & 21B SPL
January 31, 2001 Colonel Bell Dr., removed service wye at STA 0+33 (004-008 to 004-007) see Photo 23A & 23B SPL
January 23, 2001 Colonel Bell Dr., replaced pipe from STA 1434 to 1+37 (004-025 to 004-026) see Photo 25A & 25B SPL
January 9, 2001 Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) see Photo 24A & 24B 2,160 gpd 38,160 gpd
Nov. 30, 20000 West Haven Dr., replaced service connection at STA 0+44 (001-029 to 001-028) see Photo 12A & 12B 720 gpd
Nov. 28, 20000 West Haven Dr., replaced 7' of 8 "pipe, STA 1+85 to 1492 (001-029 to 001-028) see Photo 20A & 20B 47 gpd *
g Nov. 16, 20000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see Photo15A & 15B 2,880 gpd
% Nov. 14, 20000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001-026) see Photo 19A & 19B SPL
‘z‘ October 26, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+89 (001-028 to 001-026) see Photo 17A & 17B SPL
- October 23, 2000 Darren Dr., replaced 3 ' of cracked pipe STA 1+65 (001-028 to 001-026) see Photo 18A & 18B SPL
g October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (001-028 to 001-026) see Photo 16A & 16B SPL
= October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo 13A & 13B SPL
October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo 14A & 14B SPL
Sept. 15, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3,647 gpd




City of Brockton, Massachusetts
Consent Decree, Civil Action No.88-3194
Response to Item 22(2)

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
August 21, 2000 Vine St., replaced broken pipe and service STA 0499 to 1+01 (037-093 TO 037-092) see Photo 8A & 8B SPL
August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 9B 180 gpd
August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo 10A & 10B SPL
. July 29, 2000 Van Cliff Ave., replaced service at STA 0431 (032-059 to 032-052) SPL
g July 27, 2000 Paulin Ave., replaced service at STA 0+93 (065-070 to 065-069) see Photo 11A & 11B 720 gpd
5 July 26, 2000 Burril St., replaced service & broken pipe from STA 2+18 to STA 2+ 19 (048-051 to 048-050) 2,160 gpd
E July 19, 2000 Roan Crt., replaced service connections at STA 0427 & 0+29 (019-041 to 019-040) see Photo 1a & 1b SPL
5 July 19, 2000 Roan Crt., replaced service connection at STA 0461 (019-041 to 019-040) see Photo 2a & 2b SPL
E July 18, 2000 Albany St., replaced leaking joints at STA 2485 (001-019 to 001-018) see Photo 3a & 3b 2,880 gpd
July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo 5a & 5b 360 gpd
July 13, 2000 Stubb Rd., replaced service connection at STA 1+03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd
July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+ 18 to 0420 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd
July 11, 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to 031-091) see Photo 4A & 4B 28,800 gpd 38,340 gpd
- May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd
= May 2000 Fitzpatrick Avenue, replaced 300" of 8-in VC pipe that was defective (005-145A to MH 005-143) 2,010 *
= 2 y gpd
N g & April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd
? Embassy Nursing Home had direct sewer connection to surface water 47.370 gpd X
> gp
]
- P
= é g
0 gpd
s December 1999 Howard Street Sewer Replacement, 4,460 ft 29,882 gpd *
= 2 ? Snell Place Sewer Replacement of 15 ft 101 gpd *
&2
=
- 29,983 gpd
5 July 1999 Country Club Lane Sewer Replacement of 400 ft 2,680 gpd *
T L& July 1999 Country Club Place Sewer Replacement of 400 ft 2,680 gpd *
@ 52
(=4
5,360 gpd
= April 5, 1999 Bellaire St. MH 004-016 to 004-015 replaced 10" of 10" pipe between STA 1+83 & 1+89 67 gpd *
-] E 2
S
o]
- 67 gpd
£ March 29, 1999 Bellaire St. MH 004-016 to 004-015 replaced 6' of 10"pipe & 1 service between STA 1437 & 1+41 40 gpd *
g § March 22, 1999 Bellaire St. MH 017-010B to 017-010A replace 6' of 10" pipe starting @ STA 0+28 40 gpd *
@
= 80 gpd
5 September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd *
= ‘5 § September 1998 Warren & W. Chestnut, 74 ft west (Holmgren project) 496 gpd *
» 8 - September 1998 Warren & Calmar, 74 ft east (Holmgren project) 496 gpd *
September 1998 Warren & Market to Copeland, 1,135 ft (Holmgren project) 7,605 gpd * 8,999 gpd




City of Brockton, Massachusetts
Consent Decree, Civil Action No.88-3194 .
Response to Item 22(2)
History of Sewer System Repair and Rehabilitation
Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
] 1998 Ellsworth (cured in place lining) 522 linear feet (017-125 to 017-118) 3,497 gpd *
= January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41,200 gpd *
T
&£
. &
w8
- 44,697 gpd
ol December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 20,100 gpd *
sEg
¥is
<
20,100 gpd
e August 1, 1997 137 Perkins Ave, broken sewer leaking into a broken drain below X
e £ S ? Sewer overflow disconnected at siphon on Bartlett St. X
S g 2 ? Sewer overflow disconnected on the East Side Interceptor X
August 1, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd X
2 April 1997 Sawtell Ave. Sewer Replacement of 300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd *
N £ & March 1997 Wilmington St. Sewer Replacement of 100 ft with 15" PVC 670 gpd *
= . o .
: 5 = January 27, 1997 150 Lisa Drive Replaced 8 ft of sewer with 8" PVC 54 gpd *
- Market Street Sewer Replacement 2,734 gpd
= October 1996 Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd
5 £ 2 October 1996 Biscayne Street
g = Disconnected this abandoned private street from the city
sewer because of several defects and constant I/I. 570,000 gpd 1,470,000 gpd
£ August 1996 Howard Street Bridge Reconstruction, replaced 150 ft under bridge with 12" DI 1,005 gpd *
2 £ o August 1996 Terminal Place on Evans St., replaced 300 ft of sewer with 8"PVC 2,010 gpd *
w52
o
3,015 gpd
o May 1996 - Replaced 50 ft from Warren Ave. going west with 8" PVC 335 gpd *
o
- = May 1996 - Replaced 250 ft from intersection of Copeland with 12" DI 1,675 gpd *
a 5 a May 1996 - Replaced 240 ft from Warren Ave. going east with 24" PVC 1,608 gpd *
3,618 gpd
= March 22, 1996 Augusta Ave. replaced 6 ft with 8" PVC 40 gpd *
: ‘:é é‘ February 29, 1996 Ash St. and Pleasant St. replaced 25 ft with 8" PVC 168 gpd *
- -
o
208 gpd
s Dec. 27, 1995 68 Belair St. replaced 18 ft with 10" PVC 121 gpd *
8t 8
+ 39
o

121 gpd




City of Brockton, Massachusetts
Consent Decree, Civil Action No.88-3194
Response to Item 22(2)
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
Jan.-May 1995 Howard Street Interceptor Project
- Replaced 838 ft on Intervale St. with 21" PVC 5,615 gpd *
- Replaced 244 ft on Dyer St. with 21" PVC 1,635 gpd *
- Replaced 1,511 ft on Winter St., Douglas St., and
Oscar Ave. with 18" PVC 10,124 gpd *
May 6, 1995 Rainville St. replaced 6 ft with 15" PVC 40 gpd *
April 1995 Sump pump removed at 55 Albert St. 8,640 gpd **
April 1995 Sump pump removed at 115/117 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 234 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 266 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 60 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 122 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 21 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 70 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 185 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 155 Alden St. 8,640 gpd **
April 1995 Sump pump removed at 116 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 260 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 292 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 105 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 136 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 77 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 38 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 65 Lawton Ave. 8,640 gpd **
April 1995 Sump pump removed at 35 Louis St. 8,640 gpd **
April 1995 Sump pump removed at 22 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 58 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 96 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 116 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 154 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 37 Saint Casimir St. 8,640 gpd **
April 1995 Sump pump removed at 30 Louis St. 8,640 gpd **
April 1995 Sump pump removed at 29 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 68 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 112 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 122 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd **
April 1995 Sump pump removed at 24 Vermont Ave. 8,640 gpd **
April 1995 Sump pump removed at 64 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 11 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd **
April 1995 Sump pump removed at 107 Hovendon Ave. 8.640 ;_v,pd Fk
April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 164 Hovendon Ave. 8,640 gpd **



City of Brockton, Massachusetts
Consent Decree, Civil Action No.88-3194
Response to Item 22(2)
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
April 1995 Sump pump removed at 247 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 10 Intervale St. 8,640 gpd **
April 1995 Sump pump removed at 19 Westford St. 8,640 gpd **
April 1995 Sump pump removed at 91 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd **
April 1995 Sump pump removed at 25 Granite St. 8,640 gpd **
April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 267 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd **
April 11, 1995 240 Colonel Bell Drive replaced 6 ft with 8" PVC 40 gpd *
January 1, 1995 Sheridan St. replaced 10 ft with 10" PVC 67 gpd *
September 7, 1994  Braemoor Rd. replaced 8 ft with 8" PVC 54 gpd *
August 24, 1994 39 Southworth St. replaced 10 ft with 8" PVC 67 gpd *
August 1994 Fisk St. Sewer Replacement of 50 ft with 8" PVC 335 gpd *
June 6, 1994 Market St. replaced 200 ft with 10" PVC 1,340 gpd *
June 1994 I/I Rehabilitation Conducted by Atlantic Development Corporation
- Disconnected driveway drain from sewer at 28 Amark St. 4,320 gpd ***
- Disconnected driveway drain from sewer at 306 Field St. 4,320 gpd #**
Dec. 15, 1993 16 Hill St. replaced 8 ft with 8 PVC 54 gpd *
April 13, 1990 249 Boylston St. replaced 8 ft with 8" PVC 0gpd *
May 1, 1990 Pleasant St. at Belair St. replaced 18 ft with 10" PVC 121 gpd *

* I/ estimate based on average I/I rate of 6.7 gpd/ft.
** [/1 estimate based on pump rate of 6 gpm.

*** J/I estimate based on pump rate of 3 gpm.

SPL: signs of previous leakage

Estimated Total I/I Removed: 3,220,438 gpd



Table 2

Brockton Inflow Removal Program
Summary of Inspections, Repairs, and Potential Inflow Removal to Date
3/31/2003

*Property inspections scheduled to resume 4/8/03

PRIVATE PROPERTIES |

Properties Inspected 174
Properties with no illegal connections 50
Properties with corrective work pending 9
Properties with non-inflow related repairs complete 3
Properties with inflow related repairs complete 112
Potential gallons of daily inflow removed (gpd) 2,421,180

NOTE - Quantity to date matches report dated 1/31/03. Two properties with water softeners were added to "no
il/ega/ connections”, and one property with repaired cleanout cap was added to "non-inflow related repairs”

PUBLIC PROPERTIES

Properties Inspected 30

Properties with no illegal connections 26

Properties requiring corrective work 4 (Schools, Fire Sta No.1)

NOTE - Significant inflow reduction is anticipated at properties requiring corrective work (West, North, and South
Junior High Schools, and Fire Station No.1)







March 21, 2003

To: Jim Howell, Supt.

From: Mike Donovan, Foreman
RE: &1 2003 first quarter report
CC: Greg Roy, CDM

Dear Jim,

The following I&I work was performed between January 1** and March 21, 2003.
> Sent out letters regarding sump pumps to 3205 residents.

> Put sump pump notice on local access cable channel.

> Installed new pump controller at Hancock St. pump station that will monitor flow.

> Monitored all manholes that have been identified with wet conditions or possible
leaks.

> Inspected 329 manholes in areas of high ground water tables.

> Servern Trent repaired (groute & sealed) 12 manholes, which may remove
approximately 50,000 to 75,000 gallons per day infiltration.

Future &I work will include the following;

> Follow up on sump pump/excess wastewater remediation program.
> Removal of sump pumps.
> Replacing ductile iron castings with new cast iron castings.

» Continue monitoring the collection system.
Thank you,

Mike Donovan
Foreman

2003 II - first gtr' report.doc



